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ESTIMATE RUN 11/06/2017

ESTIMATE SUMMARY 11:40:34

CONTID: C21399         ESTIMATE NO: 0001 PROG 2005

PCN: 21399-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 12 and SH 160 PERCENT TIME:

PROJECT NO: ER012A-047                    

P-17-L SCOUR CRITICAL SH 12 and SH 160 CRITICAL CULVERTS

NAME OF ROAD: 0200

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

Myers and Sons Construction, LP PAY PERIOD ENDING

4600 Northgate Boulevard DATE LET

Suite 100 DATE AWARDED

 DATE CONTRACT EXECUTED

Sacramento CA 95834     (916)283-9950 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,276,898.00 PARTICIPATING $ $ 108,692.88

AWARD PROJECT AMT: 1,120,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,502.42

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.84

FIXED COMPLETION DATE

FIXED COMPLETION DATE

8.51%

1,168,205.12

108,692.88

108,692.88

106,190.46

$

$

$

$

108,692.88

0.00

108,692.88

0.00

108,692.88

-2,502.42

0.00

106,190.46

0.00

AMOUNT DUE 106,190.46 106,190.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 106,190.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

22.0 TIME ALLOW: 3/23/2018 ??:??:??

ORIG TIME ALLOW: 3/23/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/16/2017

10/16/2017

11/06/2017

08/24/2017

09/06/2017

10/16/2017

10/16/2017



CONTID: C21399         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21399-BID    ESTIMATE RUN 11/06/2017

PROJECT: ER012A-047                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:34

CUMULATIVE
AMOUNT

CAT NO0300 P-17-L 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

0.250

L S 

20,000.00000

0010 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

556.000

CY  

40.00000

0015 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

657.000

CY  

65.00000

0020 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

30.000

CY  

163.00000

0025 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

103.00000

0030 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

96.00000

0035 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

30.000

HOUR

71.00000

0040 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

353.000

CY  

67.00000

0045 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

311.000

CY  

51.00000

0050 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

115.000

CY  

72.00000

0055 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

271.000

LF  

6.00000
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PCN: 21399-BID    ESTIMATE RUN 11/06/2017

PROJECT: ER012A-047                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:34

CUMULATIVE
AMOUNT

CAT NO0300 P-17-L 

0060 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

1.000

EACH

750.00000

0065 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

2,221.00000

0070 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

1,964.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

42.00000

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

69.00000

0085 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

69.00000

0090 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

48.00000

0095 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

30.000

DAY 

142.82000

0100 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

0.500

L S 

10,942.00000

0105 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

100.000

LF  

7.00000

0110 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

1,750.00000
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PCN: 21399-BID    ESTIMATE RUN 11/06/2017

PROJECT: ER012A-047                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:34

CUMULATIVE
AMOUNT

CAT NO0300 P-17-L 

0115 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

2,500.00000

0120 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.200

ACRE

5,000.00000

0125 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

50.000

LB  

15.00000

0130 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

408.000

SY  

3.00000

0135 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

111.000

SY  

10.00000

0140 Steel Sheet Piling (Type II) 0.000

0.000

501-00200  
 

0.000.000

0.00

498.000

SF  

50.00000

0145 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

45.000

CY  

248.00000

0150 Grouted Rubble Slope and Ditch Paving 0.000

0.000

507-00300  
 

0.000.000

0.00

31.000

CY  

622.00000

0155 Grouted Riprap Slope and Ditch Paving 0.000

0.000

507-00350  
 

0.000.000

0.00

139.000

CY  

490.00000

0160 Slope and Ditch Paving (Special) 0.000

0.000

507-00700  
 

0.000.000

0.00

89.000

CY  

1,587.00000

0165 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

611.000

LF  

3.50000
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PCN: 21399-BID    ESTIMATE RUN 11/06/2017

PROJECT: ER012A-047                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:34

CUMULATIVE
AMOUNT

CAT NO0300 P-17-L 

0170 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

18.000

SF  

26.00000

0175 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

2.000

EACH

425.00000

0180 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.500

L S 

15,000.00000

0185 *Mobilization 0.000

0.125

626-00000  
 

12,639.430.125

12,639.43

0.500

L S 

101,115.40000

0190 *Public Information Services (Tier IV) 0.000

0.167

626-01104  
 

1,770.200.167

1,770.20

0.500

L S 

10,600.00000

0195 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

320.000

HOUR

30.00000

0200 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

51.000

DAY 

450.00000

0205 *Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

20.000

DAY 

800.00000

0210 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

2.000

EACH

50.00000

0215 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

8.000

EACH

60.00000

0220 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

3,250.00000



CONTID: C21399         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21399-BID    ESTIMATE RUN 11/06/2017

PROJECT: ER012A-047                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:34

CUMULATIVE
AMOUNT

CAT NO0300 P-17-L 

0225 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

15.00000

0230 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

50.000

EACH

10.00000

0235 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

87,500.000

F A 

1.00000

0240 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0245 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

13,000.000

F A 

1.00000

CAT 14,409.6314,409.63653,056.80CURRENT AMT0300 $ $ $

CAT NO0302 SH 12 & SH 160 Culverts 

0250 Clearing and Grubbing 0.000

0.750

201-00000  
 

15,000.000.750

15,000.00

0.750

L S 

20,000.00000

0255 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

3.000

EACH

15,000.00000

0260 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

30.000

HOUR

103.00000

0265 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

64.000

HOUR

71.00000

0270 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

11.000

CY  

178.00000
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PCN: 21399-BID    ESTIMATE RUN 11/06/2017

PROJECT: ER012A-047                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:34

CUMULATIVE
AMOUNT

CAT NO0302 SH 12 & SH 160 Culverts 

0275 Erosion Log Type 1 (12 Inch) 0.000

694.000

208-00002  
 

4,164.00694.000

4,164.00

1,238.000

LF  

6.00000

0280 Erosion Log Type 2 (18 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

390.000

LF  

12.00000

0285 Pre-fabricated Vehicle Tracking Pad 0.000

1.000

208-00075  
 

3,000.001.000

3,000.00

2.000

EACH

3,000.00000

0290 Removal and Disposal of Sediment (Labor) 0.000

10.000

208-00103  
 

420.0010.000

420.00

30.000

HOUR

42.00000

0295 Removal and Disposal of Sediment (Equipment) 0.000

3.000

208-00105  
 

207.003.000

207.00

30.000

HOUR

69.00000

0300 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

15.000

HOUR

48.00000

0305 Erosion Control Management 0.000

1.000

208-00207  
 

142.821.000

142.82

60.000

DAY 

142.82000

0310 Water Control 0.000

0.250

208-00400  
 

2,735.500.250

2,735.50

0.500

L S 

10,942.00000

0315 Reset Structure (Special) 0.000

0.500

210-00001  
 

1,550.000.500

1,550.00

1.000

EACH

3,100.00000

0320 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

235.000

LF  

7.00000

0325 Reset Gate 0.000

0.500

210-01011  
 

300.000.500

300.00

1.000

EACH

600.00000
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PCN: 21399-BID    ESTIMATE RUN 11/06/2017

PROJECT: ER012A-047                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:34

CUMULATIVE
AMOUNT

CAT NO0302 SH 12 & SH 160 Culverts 

0330 Cement Grout (Voids) 0.000

0.000

211-02277  
 

0.000.000

0.00

8.000

CY  

2,800.00000

0335 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

1,750.00000

0340 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

2,500.00000

0345 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

4,765.000

SY  

3.00000

0350 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class - Wetland Protection

0.000

29.000

216-00201  
 

87.0029.000

87.00

170.000

SY  

3.00000

0355 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

20.000

HOUR

131.39000

0360 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

13.000

SY  

123.00000

0365 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

93.000

SY  

10.00000

0370 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

62.000

CY  

206.00000

0375 *Culvert Lining (48 Inch)(Spray Applied) 0.000

0.000

603-00052  
 

0.000.000

0.00

218.000

LF  

424.00000

0380 *Culvert Lining (60 Inch)(Spray Applied) 0.000

0.000

603-00065  
 

0.000.000

0.00

365.000

LF  

432.00000
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PCN: 21399-BID    ESTIMATE RUN 11/06/2017

PROJECT: ER012A-047                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:34

CUMULATIVE
AMOUNT

CAT NO0302 SH 12 & SH 160 Culverts 

0385 Fence (Plastic) 0.000

403.000

607-11525  
 

1,410.50403.000

1,410.50

403.000

LF  

3.50000

0390 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

644.000

LF  

5.00000

0395 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

54.000

SF  

26.00000

0400 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

6.000

EACH

425.00000

0405 *Construction Surveying 0.000

0.520

625-00000  
 

7,800.000.520

7,800.00

0.520

L S 

15,000.00000

0410 *Mobilization 0.000

0.125

626-00000  
 

12,639.430.125

12,639.43

0.500

L S 

101,115.40000

0415 *Public Information Services (Tier IV) 0.000

0.000

626-01104  
 

0.000.000

0.00

0.500

L S 

10,600.00000

0420 *Flagging 0.000

14.000

630-00000  
 

420.0014.000

420.00

80.000

HOUR

30.00000

0425 *Traffic Control Inspection 0.000

10.000

630-00007  
 

4,500.0010.000

4,500.00

22.000

DAY 

450.00000

0430 *Traffic Control Management 0.000

3.000

630-00012  
 

2,400.003.000

2,400.00

13.000

DAY 

800.00000

0435 *Flashing Beacon (Portable) 0.000

3.000

630-80001  
 

2,400.003.000

2,400.00

12.000

EACH

800.00000
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PCN: 21399-BID    ESTIMATE RUN 11/06/2017

PROJECT: ER012A-047                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:34

CUMULATIVE
AMOUNT

CAT NO0302 SH 12 & SH 160 Culverts 

0440 *Construction Traffic Sign (Panel Size A) 0.000

1.000

630-80341  
 

50.001.000

50.00

24.000

EACH

50.00000

0445 *Construction Traffic Sign (Panel Size B) 0.000

11.000

630-80342  
 

660.0011.000

660.00

54.000

EACH

60.00000

0450 *Construction Traffic Sign (Panel Size C) 0.000

3.000

630-80343  
 

195.003.000

195.00

26.000

EACH

65.00000

0455 *Construction Information Sign 0.000

3.000

630-80348  
 

450.003.000

450.00

6.000

EACH

150.00000

0460 *Portable Message Sign Panel 0.000

3.000

630-80355  
 

9,750.003.000

9,750.00

6.000

EACH

3,250.00000

0465 *Drum Channelizing Device 0.000

22.000

630-80360  
 

330.0022.000

330.00

50.000

EACH

15.00000

0470 *Drum Channelizing Device (With Light) (Flashing) 0.000

4.000

630-80363  
 

80.004.000

80.00

10.000

EACH

20.00000

0475 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

300.000

EACH

10.00000

0480 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

21,100.000

F A 

1.00000

0485 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

4,200.000

F A 

1.00000

0490 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

3,600.000

F A 

1.00000
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PCN: 21399-BID    ESTIMATE RUN 11/06/2017

PROJECT: ER012A-047                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:34

CUMULATIVE
AMOUNT

CAT NO0302 SH 12 & SH 160 Culverts 

0495 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

4,900.000

F A 

1.00000

0500 F/A Wetland Restoration 0.000

0.000

700-70392  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0505 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 70,691.2570,691.25599,453.20CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 Field Office (Class 2) 0.000

1.000

620-00002  
 

11,000.001.000

11,000.00

1.000

EACH

11,000.00000

0515 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

11,000.001.000

11,000.00

1.000

EACH

11,000.00000

0520 Sanitary Facility 0.000

2.000

620-00020  
 

1,592.002.000

1,592.00

3.000

EACH

796.00000

CAT 23,592.0023,592.0024,388.00CURRENT AMT0400 $ $ $

$ 108,692.88108,692.88$1,276,898.00$CURRENT AMTPROJECT TOTAL


